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ESTIMATE RUN 07/23/2020

ESTIMATE SUMMARY 08:26:35

CONTID: C21848         ESTIMATE NO: 0003 PROG 2005

PCN: 21848-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 GRAND COUNTY SIGNAL REPLACEMENT PERCENT TIME:

PROJECT NO: C0402-094                     

US 40 GRAND COUNTY SIGNAL REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: GRAND

CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING

3150 East Yellowstone Hwy., DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Casper WY 82609     (307)237-3003 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,137,580.83 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,081,340.90 NON-PARTICIPATING 116,686.17

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.86

WORK DAYS

WORK DAYS

74.57%

289,270.74

116,686.17

116,686.17

116,686.17

$

$

$

$

26,800.00

821,510.09

848,310.09

0.00

848,310.09

-16,220.11

0.00

832,089.98

0.00

AMOUNT DUE 832,089.98 116,686.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 116,686.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

51.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/13/2020

04/13/2020

07/20/2020

02/27/2020

03/10/2020

03/24/2020

04/13/2020
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PCN: 21848-BID    ESTIMATE RUN 07/23/2020

PROJECT: C0402-094                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Tree 1.000

0.000

202-00010  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0010 Removal of Wall 143.000

0.000

202-00160  
 

3,575.00143.000

0.00

143.000

SF  

25.00000

0015 *Removal of Sidewalk 221.360

0.000

202-00200  
 

10,403.92221.360

0.00

221.360

SY  

47.00000

0020 *Removal of Curb and Gutter 411.000

0.000

202-00203  
 

6,165.00411.000

0.00

411.000

LF  

15.00000

0025 *Removal of Concrete Pavement 18.370

0.000

202-00210  
 

1,928.8518.370

0.00

38.000

SY  

105.00000

0030 *Removal of Asphalt Mat 272.000

0.000

202-00220  
 

10,064.00272.000

0.00

272.000

SY  

37.00000

0035 *Removal of Pavement Marking 1,504.900

424.100

202-00250  
 

4,822.501,929.000

1,060.25

1,929.000

SF  

2.50000

0040 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

500.00000

0045 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0050 *Potholing 19.500

0.500

203-01597  
 

6,500.0020.000

162.50

20.000

HOUR

325.00000

0055 *Erosion Log Type 1 (12 Inch) 20.000

0.000

208-00002  
 

100.0020.000

0.00

200.000

LF  

5.00000
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PCN: 21848-BID    ESTIMATE RUN 07/23/2020

PROJECT: C0402-094                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 200.000

0.000

208-00035  
 

2,200.00200.000

0.00

200.000

LF  

11.00000

0065 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0070 *Storm Drain Inlet Protection (Type II) 5.000

0.000

208-00052  
 

175.005.000

0.00

10.000

LF  

35.00000

0075 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

60.001.000

0.00

50.000

HOUR

60.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

125.00000

0085 Sweeping (Sediment Removal) 5.000

2.000

208-00106  
 

1,400.007.000

400.00

10.000

HOUR

200.00000

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

1,200.00000

0095 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

4,492.00000

0100 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0105 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.100

ACRE

4,221.00000

0110 *Aggregate Base Course (Class 6) 63.410

0.000

304-06000  
 

5,009.3963.410

0.00

120.000

TON 

79.00000
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PCN: 21848-BID    ESTIMATE RUN 07/23/2020

PROJECT: C0402-094                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Hot Mix Asphalt (Patching) (Asphalt) 135.500

0.000

403-00721  
 

36,314.00135.500

0.00

157.000

SY  

268.00000

0120 *Concrete Pavement (10 Inch) 57.000

-19.000

412-01000  
 

6,004.0038.000

-3,002.00

38.000

SY  

158.00000

0125 *Drilled Shaft (36 Inch) 118.000

0.000

503-00036  
 

42,480.00118.000

0.00

118.000

LF  

360.00000

0130 *Drilled Shaft (48 Inch) 42.000

0.000

503-00048  
 

24,780.0042.000

0.00

42.000

LF  

590.00000

0135 Masonry Landscape Wall (Dry Stack) 120.000

0.000

504-08255  
 

4,200.00120.000

0.00

120.000

SF  

35.00000

0140 *Fence (Plastic) 328.000

0.000

607-11525  
 

1,640.00328.000

0.00

328.000

LF  

5.00000

0145 *Concrete Sidewalk 132.600

0.000

608-00000  
 

13,260.00132.600

0.00

132.600

SY  

100.00000

0150 *Concrete Curb Ramp 63.300

0.000

608-00010  
 

8,988.6063.300

0.00

179.000

SY  

142.00000

0155 *Curb Type 2 (Section B) 25.000

0.000

609-20010  
 

775.0025.000

0.00

26.000

LF  

31.00000

0160 *Curb and Gutter Type 2 (Section II-B) 458.830

0.000

609-21020  
 

21,565.01458.830

0.00

458.830

LF  

47.00000

0165 *2 Inch Electrical Conduit (Bored) 539.000

0.000

613-00206  
 

12,397.00539.000

0.00

539.000

LF  

23.00000
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PCN: 21848-BID    ESTIMATE RUN 07/23/2020

PROJECT: C0402-094                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *3 Inch Electrical Conduit (Bored) 3,208.000

0.000

613-00306  
 

86,616.003,208.000

0.00

3,208.000

LF  

27.00000

0175 1 Inch Electrical Conduit (Plastic) 305.000

0.000

613-01100  
 

4,575.00305.000

0.00

305.000

LF  

15.00000

0180 2 Inch Electrical Conduit (Plastic) 184.000

0.000

613-01200  
 

3,680.00184.000

0.00

184.000

LF  

20.00000

0185 3 Inch Electrical Conduit (Plastic) 587.000

0.000

613-01300  
 

17,610.00587.000

0.00

587.000

LF  

30.00000

0190 Pull Box (Special) 4.000

0.000

613-07000  
 

2,600.004.000

0.00

4.000

EACH

650.00000

0195 Type Four Pull Box 6.000

0.000

613-07004  
 

7,650.006.000

0.00

6.000

EACH

1,275.00000

0200 Type Five Pull Box 2.000

0.000

613-07005  
 

3,300.002.000

0.00

2.000

EACH

1,650.00000

0205 Wiring 0.500

0.000

613-10000  
 

5,500.000.500

0.00

1.000

L S 

11,000.00000

0210 Luminaire (Install Only) 0.000

6.000

613-20200  
 

900.006.000

900.00

8.000

EACH

150.00000

0215 Secondary Service Pedestal 1.000

0.000

613-50150  
 

10,000.001.000

0.00

2.000

EACH

10,000.00000

0220 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

133.000

SF  

26.00000
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PCN: 21848-BID    ESTIMATE RUN 07/23/2020

PROJECT: C0402-094                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Pedestrian Signal Face (16) (Countdown) 0.000

10.000

614-70150  
 

6,000.0010.000

6,000.00

14.000

EACH

600.00000

0230 Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

6.000

EACH

1,000.00000

0235 Traffic Signal Face (12-12-12) 0.000

25.000

614-70336  
 

1,750.0025.000

1,750.00

34.000

EACH

70.00000

0240 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

2.000

EACH

27,000.00000

0245 Pedestrian Push Button 0.000

3.000

614-72860  
 

1,545.003.000

1,545.00

8.000

EACH

515.00000

0250 Pedestrian Push Button Post Assembly 2.000

3.000

614-72863  
 

10,000.005.000

6,000.00

11.000

EACH

2,000.00000

0255 Loop Detector Wire 0.000

488.000

614-72875  
 

976.00488.000

976.00

950.000

LF  

2.00000

0260 Traffic Signal Vehicle Detector (Micro Wave Type) 0.000

4.000

614-72884  
 

40,000.004.000

40,000.00

5.000

EACH

10,000.00000

0265 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.750

0.250

614-81125  
 

16,000.001.000

4,000.00

1.000

EACH

16,000.00000

0270 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.500

0.500

614-81130  
 

34,000.002.000

8,500.00

2.000

EACH

17,000.00000

0275 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.750

0.250

614-81135  
 

18,000.001.000

4,500.00

1.000

EACH

18,000.00000
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PCN: 21848-BID    ESTIMATE RUN 07/23/2020

PROJECT: C0402-094                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.500

0.500

614-81155  
 

42,000.002.000

10,500.00

2.000

EACH

21,000.00000

0285 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.500

0.500

614-81160  
 

60,000.002.000

15,000.00

2.000

EACH

30,000.00000

0290 *Construction Surveying 0.990

0.000

625-00000  
 

13,860.000.990

0.00

1.000

L S 

14,000.00000

0295 *Mobilization 0.607

0.000

626-00000  
 

92,871.000.607

0.00

1.000

L S 

153,000.00000

0300 *Public Information Management (Tier III) 40.000

10.000

626-01113  
 

2,625.0050.000

525.00

70.000

DAY 

52.50000

0305 *Modified Epoxy Pavement Marking 1.000

0.000

627-00008  
 

500.001.000

0.00

1.000

GAL 

500.00000

0310 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

172.300

55.700

627-30407  
 

4,788.00228.000

1,169.70

228.000

SF  

21.00000

0315 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,504.900

140.100

627-30411  
 

27,965.001,645.000

2,381.70

1,700.000

SF  

17.00000

0320 *Flagging 73.000

61.000

630-00000  
 

4,087.00134.000

1,860.50

160.000

HOUR

30.50000

0325 *Traffic Control Inspection 18.000

0.000

630-00007  
 

6,660.0018.000

0.00

28.000

DAY 

370.00000

0330 *Traffic Control Management 40.000

9.000

630-00012  
 

51,450.0049.000

9,450.00

70.000

DAY 

1,050.00000



CONTID: C21848         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21848-BID    ESTIMATE RUN 07/23/2020

PROJECT: C0402-094                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Barricade (Type 3 M-A) (Temporary) 0.500

0.400

630-80335  
 

144.000.900

64.00

4.000

EACH

160.00000

0340 *Construction Traffic Sign (Panel Size A) 9.500

7.600

630-80341  
 

540.3617.100

240.16

24.000

EACH

31.60000

0345 *Construction Traffic Sign (Panel Size B) 18.000

14.400

630-80342  
 

1,023.8432.400

455.04

62.000

EACH

31.60000

0350 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.000

0.800

630-80357  
 

2,844.001.800

1,264.00

2.000

EACH

1,580.00000

0355 *Drum Channelizing Device 19.000

15.200

630-80360  
 

1,080.7234.200

480.32

53.000

EACH

31.60000

0360 *Traffic Cone 60.000

48.000

630-80380  
 

1,134.00108.000

504.00

200.000

EACH

10.50000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

31,050.800

F A 

1.00000

0370 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Furnish & Install Electrical Service 4,978.700

0.000

700-70082  
 

4,978.704,978.700

0.00

4,978.700

F A 

1.00000

0380 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 21848-BID    ESTIMATE RUN 07/23/2020

PROJECT: C0402-094                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:26:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Tree Trimming Tree Trimming Change Order 003  MCR 001 1.000

0.000

202-00011  
 

2,650.001.000

0.00

1.000

EACH

2,650.00000

0415 Added Item (Lump Sum)/ Street Lighting Conduit 
Replacement

1.000

0.000

900-00014  
 

1,299.201.000

0.00

1.000

L S 

1,299.20000

CAT 821,510.09116,686.171,110,780.83CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 1.000

0.000

620-00002  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0400 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0405 Sanitary Facility 2.000

0.000

620-00020  
 

1,800.002.000

0.00

2.000

EACH

900.00000

CAT 26,800.000.0026,800.00CURRENT AMT0400 $ $ $

$ 848,310.09116,686.17$1,137,580.83$CURRENT AMTPROJECT TOTAL


